SAS Superstructure Run Date  01-May-09
Time  3:00 PM
Location: SAN FRANCISCO FROM 0.6 KM TO 1.3 KM EAST OF THE YERBA BUENA TUNNEL EAST PORTAL
lvars Contract: 04-0435U4
Transmittal Item Details for Doc No: 05.03.02-000550
Subject: CCO 55 - Plan Sheets in PMIV Plan Sheet Library
Summary Item Drawing No Rev  Date Description
No Item Summary
001 0072 4 09-Apr-2009 Architectural Structure Service Platform Framing Plan
002 0073 1 30-Mar-2009 Architectural Structure Service Platform Framing Details
003 0075 2 30-Mar-2009 Architectural Structure Service Platform Details
004 0082 2 09-Apr-2009 Architectural Structure Pull Box Support Plan, Sections and Details
005 0082S01 1 30-Mar-2009 Architectural Structure Pull Box Support Plan, Sections and Details
006 0083 2 30-Mar-2009 Architectural Structure Electrical Panel Support and Sections
007 0083S01 0 30-Mar-2009 Architectural Structure Electrical Panel Support and Sections Sheet 1
008 0083S02 0 30-Mar-2009 Architectural Structure Electrical Panel Support and Sections Sheet 2
009 0083S03 0 30-Mar-2009 Architectural Structure Electrical Panel Support and Sections Sheet 3
010 0111 1 30-Mar-2009 Details YBI Substation 480 V LVCC-A Single Line Diagram
011 0113 1 30-Mar-2009 Details YBI Substation 480 V LVCC-B Single Line Diagram
012 0114 1 30-Mar-2009 Details YBI Substation 480 V LVCC-B Single Line Diagram
013 0126 1 30-Mar-2009 Details SAS Superstructure Roadway Westbound Panel UP-104 Schedule
014 0127 2 30-Mar-2009 Details SAS Superstructure Roadway Westbound Panel UP-105 Schedule
015 0128 1 30-Mar-2009 Details SAS Superstructure Roadway Westbound Panel UP-106 Schedule
016 0129 1 30-Mar-2009 Details SAS Superstructure Roadway Westbound Panel UP-107 Schedule
017 0130 2 30-Mar-2009 Details SAS Superstructure Roadway Westbound Panel UP-108 Schedule
018 0134 1 30-Mar-2009 Details SAS Superstructure Roadway Westbound Platform 4 Arrangement
019 0134S01 0 30-Mar-2009 Details SAS Superstructure Roadway Westbound Platform 4 Arrangement
020 0135 1 30-Mar-2009 Details SAS Superstructure Roadway Westbound Platform 5 Arrangement
021 0135801 0 30-Mar-2009 Details SAS Superstructure Roadway Westbound Platform 5 Arrangement
022 0136 1 30-Mar-2009 Details SAS Superstructure Roadway Westbound Platform 6 Arrangement
023 0136S01 0 30-Mar-2009 Details SAS Superstructure Roadway Westbound Platform 6 Arrangement
024 0137 1 30-Mar-2009 Details SAS Superstructure Roadway Westbound Platform 7 Arrangement
025 0137S01 0 30-Mar-2009 Details SAS Superstructure Roadway Westbound Platform 7 Arrangement
026 0138 1 30-Mar-2009 Details SAS Superstructure Roadway Westbound Platform 8 Arrangement
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027 0138S01 0 30-Mar-2009 Details SAS Superstructure Roadway Westbound Platform 8 Arrangement
028 0139 1 30-Mar-2009 Details SAS Superstructure Roadway Westbound Platform Sections
029 0139S01 0 30-Mar-2009 Details SAS Superstructure Roadway Westbound Platform Sections
030 0139802 0 30-Mar-2009 Details SAS Superstructure Roadway Westbound Controller Cabinets Enclosure
031 0139803 0 30-Mar-2009 Details SAS Superstructure Roadway Westbound Platform Sections
032 0139S04 0 30-Mar-2009 Details SAS Superstructure Roadway Westbound Platform #4 Sections
033 0139805 0 30-Mar-2009 Details SAS Superstructure Roadway Westbound Platform #5, 6, 7 & 8 Sections
034 0142 3 30-Mar-2009 Details SAS Superstructure Roadway Westbound Pullbox Schedules
035 0166 1 30-Mar-2009 Details SAS Superstructure Girder Westbound Platform 4 Conduit, Lighting and Grounding Plan
036 0166S01 0 30-Mar-2009 Details SAS Superstructure Girder Westbound Conduit, Grounding and Cable Tray Plan
037 0166S02 0 30-Mar-2009 Details SAS Superstructure Girder Westbound Conduit, Grounding and Cable Tray Plan
038 0167 1 30-Mar-2009 Details SAS Superstructure Girder Westbound Platform 5 Conduit, Lighting and Grounding Plan
039 0168 1 30-Mar-2009 Details SAS Superstructure Girder Westbound Platform 6 Conduit, Lighting and Grounding Plan
040 0169 1 30-Mar-2009 Details SAS Superstructure Girder Westbound Platform 7 Conduit, Lighting and Grounding Plan
041 0170 1 30-Mar-2009 Details SAS Superstructure Girder Westbound Platform 8 Conduit, Lighting and Grounding Plan
042 0176S01 1 30-Mar-2009 Details SAS Superstructure Girder Westbound Typical Tray and Conduit Installation
043 0176S02 1 30-Mar-2009 Details SAS Superstructure Girder Westbound Typical Tray and Conduit Installation
044 0199 1 30-Mar-2009 Details SAS Superstructure Roadway Eastbound Panel UP-204 Schedule
045 0200 3 30-Mar-2009 Details SAS Superstructure Roadway Eastbound Panel UP-205 Schedule
046 0201 1 30-Mar-2009 Details SAS Superstructure Roadway Eastbound Panel UP-206 Schedule
047 0202 1 30-Mar-2009 Details SAS Superstructure Roadway Eastbound Panel UP-207 Schedule
048 0203 2 30-Mar-2009 Details SAS Superstructure Roadway Eastbound Panel UP-208 Schedule
049 0204 1 30-Mar-2009 Details SAS Superstructure Roadway Eastbound Panel LP-219 Schedule
050 0205 1 30-Mar-2009 Details SAS Superstructure Roadway Eastbound Panel LP-220 and LP-221 Schedules
051 0206 1 30-Mar-2009 Details SAS Superstructure Roadway Eastbound Panel LP-222 and LP-223 Schedules
052 0212 3 30-Mar-2009 Details SAS Superstructure Roadway Eastbound Pullbox Schedules
053 0232S01 1 30-Mar-2009 Details SAS Superstructure Girder Eastbound Typical Tray and Conduit Installation 1
054 0232802 1 30-Mar-2009 Details SAS Superstructure Girder Eastbound Typical Tray and Conduit Installation 1
055 0271805 0 30-Mar-2009 Details Tower and Suspension Cable
056 0308 1 30-Mar-2009 Details SCADA Remote Terminal Unit System SCADA Communication Terminal Box Layout

imeum' dcrptTransmittalltemRpt

Page 2 of 3



Transmittal ltem Details for Doc No: 05.03.02-000550
Subject: CCO 55 - Plan Sheets in PMIV Plan Sheet Library

Summary Item Drawing No Rev  Date Description

057 0361 4 30-Mar-2009 Conduit and Tray Schedule
058 0362 3 30-Mar-2009 Conduit and Tray Schedule
059 0363 3 30-Mar-2009 Conduit and Tray Schedule
060 0373 3 30-Mar-2009 Conduit and Tray Schedule
061 0374 3 30-Mar-2009 Conduit and Tray Schedule
062 0375 3 30-Mar-2009 Conduit and Tray Schedule
063 0386 2 30-Mar-2009 Conduit and Tray Schdule
064 0387 2 30-Mar-2009 Conduit and Tray Schdule
065 0388 2 30-Mar-2009 Conduit and Tray Schdule
066 0389 2 30-Mar-2009 Conduit and Tray Schdule
067 0393 3 30-Mar-2009 Conduit and Tray Schdule
068 0394 2 30-Mar-2009 Conduit and Tray Schdule
069 0395 2 30-Mar-2009 Conduit and Tray Schdule
070 0396 3 30-Mar-2009 Conduit and Tray Schdule
071 0403 2 30-Mar-2009 Conduit and Tray Schedule
072 0407S05 0 30-Mar-2009 Conduit and Tray Schedule
073 0407S06 0 30-Mar-2009 Conduit and Tray Schedule
074 0407807 0 30-Mar-2009 Conduit and Tray Schedule
075 0407S08 0 30-Mar-2009 Conduit and Tray Schedule
076 0407S09 0 30-Mar-2009 Conduit and Tray Schedule
077 0407810 0 30-Mar-2009 Conduit and Tray Schedule
078 0407S11 0 30-Mar-2009 Conduit and Tray Schedule
079 0407812 0 30-Mar-2009 Conduit and Tray Schedule
080 0407S13 0 30-Mar-2009 Conduit and Tray Schedule
081 0407S14 0 30-Mar-2009 Conduit and Tray Schedule
082 0407815 30-Mar-2009 Conduit and Tray Schedule
083 0660 2 13-Jun-2008 Typical Crossbeam Details No. 6
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